



Australia's Best
Program Delivery Company

Peak Results, Delivered Together

Seven Consulting Project and Program Assurance Services



Seven Consulting proudly supports the world-class Australian women's basketball team, the Seven Consulting Opals, currently ranked No. 2 globally, the FIBA Women's Asia Cup 2025 champions, and medal winners in the FIBA Women's World Cup 2024 and Paris 2024 Olympics. We also sponsor the Financy Women's Index, promoting gender financial equality in Australia.

Financy
Women's
Index

TEAMWORK • TRANSPARENCY • DELIVERY



Program Delivery

We deliver some of Australia's most complex and challenging agile, traditional and hybrid programs.

We work with our clients to understand their organisational and program characteristics.

These inform how we design our delivery approach to produce the best outcome for our clients. The majority of our consultants are scaled agile (SAFe) certified and manage billions of dollars of transformation programs that range in size from <\$1m to >\$500m.



PMO Services

We provide PMO establishment and management, PMO analysis, scheduling services, and tools for some of the largest organisations in Australia.

This can range from scheduling services, to running the PMO for \$1.5bn programs, to EPMO management.

All of our clients are reference sites



Change Management Services

We provide program change management, adding value from the start of an initiative through to realising benefits. We also support the integration of change management at an enterprise level to improve portfolio performance.



Delivery Consulting

We provide delivery capability uplift, sponsor and project manager training, and portfolio and program reviews to assist our clients improve their program delivery. We have successfully provided these services to over 60 clients.



Delivery Tools

Seven Consulting has developed world-leading tools to assist our clients in; portfolio optimisation, delivery approach design and weekly insights into their delivery. These tools are used successfully on over \$5bn of programs annually.

All of our clients are reference sites

Our Clients

Seven Consulting has a proven track record delivering critical outcomes for Australian organisations across industries and domains. 100% of our clients are reference sites.



Our clients and team are our top priority

Client Satisfaction Survey Results

Year	Satisfaction rating	Survey questions
Jan-Jun 2025	98.69%	5,487
2024	99.45%	11,668
2023	99.50%	11,223
2022	99.20%	13,191
2021	99.15%	15,932
2020	98.87%	14,455
2019	99.08%	14,949

100% of our clients are reference sites



"Every Seven consulting person I have ever worked with has been very good at what they do."



"Strong program delivery capability with the flexibility to scale up and down quickly to meet program and business needs. Look to continue to bring the best of the Seven ecosystem to clients to demonstrate the value-add."



"Seven is one of the most prestigious consultancies in Australia and most of the Seven Consultants I have come across at my current and previous organisation prove that."



"Good people and a focus on support from the central organisation when required."



"Very happy with the level of organisation and governance the Seven Project/Program Managers bring to our more complex initiatives."



Equity Trustees

"We have been very impressed with the capability of consultants from Seven Consulting and this has significantly uplifted our project management maturity, discipline, capability and delivery across the organisation."

Team Satisfaction Survey Results

Survey Date	Satisfaction rating
Apr'25	98.60%
Oct'24	97.56%
Apr'24	97.41%
Dec'23	95.32%
Jun'23	97.66%
Dec'22	97.82%
Jun'22	98.20%




How do we get to 98+% customer satisfaction?



People

- Over 90%+ permanent workforce, tested extensively through a robust recruitment process.
- High employee engagement.
- Hands on owners that have delivered major programs.
- Training allowances and internal learning sessions.
- Comprehensive mentoring.
- 95% SAFe® qualified and internal trainers.



Process

- Regular structured quality assurance of all assignments.
- Weekly review of all assignments' status.
- Industry leading Customer Satisfaction and NPS management.
- Bench support available at no cost to client.
- Holidays and illness cover for clients.



Tools

- Dedicated project tools team.
- Program delivery approach designed with Pathfinder.
- Delivery approach risks defined with Pathfinder.
- Schedule integrity measured with HealthCheck Tool.
- Project reporting with dashboards and scorecards.
- Portfolio Optimisation Tool.

All our clients are reference sites.

How our values impact our delivery?



Teamwork

Teamwork has to be at the core because you can't deliver big projects without great teamwork. We focus on ensuring that the Seven team, the client team and vendors work seamlessly together.



Transparency

Assumptions and poor communications kill projects, whereas openness is the foundation of good relationships and reliable delivery. We remain a completely independent consultancy.



Delivery

A strong emphasis on outcomes focuses the team and grows confidence. With a confident attitude, expert personnel and effective teams we always deliver to our client's high expectations.

Project and Program Assurance Services

Organisations need confidence that their critical programs and projects will be successful. Seven Consulting's practitioner-led Project and Program Assurance Delivery services provide one-time or ongoing independent assessment of key (agile & hybrid traditional) projects and programs to ensure delivery, appropriate governance and robust controls are in place. Reviews will also provide early warning of key issues and risks.

Seven Consulting's practitioner-based Project and Program Delivery Assurance services have assisted many top Australian companies in successfully delivering their programs and projects.

Seven's approach is practitioner-based, using highly experienced project management professionals who have a proven track record of success:

- Our practitioners engage with all stakeholders (not just the project team) to ensure we have fully understood the program status and context.
- We examine both the qualitative and structural / framework integrity of the project or program.
- We examine key artefacts against our own best practice benchmarks to investigate all areas that may affect success.
- We collaborate with the project team to verify our findings and make sure our recommendations are practical and achievable.
- The results of the analysis and recommendations will be reviewed with the project team and then presented to the client as a complete report with evaluated options.
- A management response from the project team, including responsibilities and target dates for agreed actions, will form part of our report.
- For ongoing assessments, we work with the client to create a custom metrics dashboard, collect project performance data and prepare a risk assessment report. This service identifies problems early so that appropriate action can be taken.

An Independent Quality Review – Our Approach

The recommended Program Assurance Review approach is outlined below.



- Review objectives
- Confirm selection criteria and identify programs / projects
- Assess breadth, scale and complexity
- Identify key stakeholders/key persons for review
- Schedule stakeholder meetings
- Start data gathering

- Engage with stakeholders and project staff to assess and understand their views
- Review tracking to schedule/budget; earned value
- Review project registers eg: assumptions, risks, issues, dependencies
- Are financials being tracked/accurate?
- Is scope managed and changes reflected in benefits?

- Determine if the project will achieve its objectives and benefits (Customer expectations)
- Conduct gap analysis
- Consider if the project is set up for success (is the right governance; resourcing, schedule in place to deliver)
- Produce draft report including recommendations

- Consult with the project sponsor, manager and team to validate findings
- Agree and update report with actions, target dates and expected responsibilities

- Present the findings to appropriate management and incorporate feedback
- Issue final report

We have hybrid frameworks for reviewing traditional and agile programs but more importantly our reviewers are experienced and successful Program Delivery and PMO Leads.

As part of any review, Seven Consulting will deliver a structured evaluation report for the nominated projects including a detailed assessment of:


- The project management approach and its effectiveness
- The effectiveness of the management of risk, issues, assumptions and dependencies, and the effectiveness of the management of scope, and change management
- Financial management of the program/project both historically and currently
- Schedule effectiveness and accuracy including key milestones management
- Quality and project completion/acceptance criteria
- Customer satisfaction where assessable

Depending on the candidate project brief (i.e. deep dive into few projects or less forensic review of a broader range) findings and issues may be project specific or more generic and systemic in nature.

- Improvement and remediation actions will be prioritised according to criticality, value and ease of implementation (e.g. quick wins, must dos and good investment return)
- Where a review is performed on a completed program/project a Findings and Recommendations Summary will be tabled

Ongoing Quality Assurance – Our Approach

Seven Consulting can also offer ongoing quality assurance services, where we design and develop a Target Assurance Model that could be carried out after the initial Quality Assurance Review, or in parallel with the review to bring forward the implementation timeframe.



- Analyse current assurance framework
- Workshop and agree Target Assurance Model outcomes
- Agree commercial model for independent reviews

- Design Target Assurance Model and validate with Sponsor/ stakeholders and key client staff
- Run pilot review to test new assurance model
- Analyse gaps between current and TAM and formulate transition strategy

- Design and execute communication program for launch of new assurance model
- Expedite required approvals for the transition
- Establish process for provider panel
- Execute transition
- Handover outcomes to key client staff

If Required

- Design and build Capability Assessment Framework
- Pilot and validate using selected group of PMs
- Produce assessment report and follow up actions needed
- Feeds into the PM Training Needs Analysis

- Agree following review schedule for a period
- Monitor action plans for follow through on recommendations

- Delivery of a Target Assurance Model and Ongoing Review Program
 - Definition of the Target Assurance Model
 - Gap analysis comparison to the current assurance model
 - Executable plan for transitioning to the Target Assurance Model
 - Change and Communication Plan and messaging for stakeholders and PM communities
 - Budget and process for commissioning and carrying out periodic independent Project Assurance Reviews

- Seven Consulting can also deliver a PM Capability Assessment Framework for periodic evaluation as well as a PM Tool Review.

Agile / Traditional
Methodology
Recommendation



Project Pathfinder Tool

UPDATE RECOMMENDATIONS NOW

Seven Consulting recommends that your project should adopt:

TRADITIONAL PROJECT MGMT		
with the following delivery components produced:	Delivery Components	Recommendation
Project Vision	Project Vision	Recommended
Business Case	Business Case	Recommended
Project Charter	Project Charter	Recommended
Project Scope	Project Scope	Recommended
Project Risk Assessment	Project Risk Assessment	Recommended
Project Management Plan	Project Management Plan	Recommended
Project Communication Plan	Project Communication Plan	Recommended
Project Stakeholder Register	Project Stakeholder Register	Recommended
Project Quality Management Plan	Project Quality Management Plan	Recommended
Project Resource Management Plan	Project Resource Management Plan	Recommended
Project Procurement Management Plan	Project Procurement Management Plan	Recommended
Project Risk Management Plan	Project Risk Management Plan	Recommended
Project Change Management Plan	Project Change Management Plan	Recommended
Project Configuration Management Plan	Project Configuration Management Plan	Recommended
Project Security Management Plan	Project Security Management Plan	Recommended
Project Environmental Management Plan	Project Environmental Management Plan	Recommended
Project Health Management Plan	Project Health Management Plan	Recommended
Project Performance Management Plan	Project Performance Management Plan	Recommended
Project Financial Management Plan	Project Financial Management Plan	Recommended
Project Legal Management Plan	Project Legal Management Plan	Recommended
Project Compliance Management Plan	Project Compliance Management Plan	Recommended
Project Governance Management Plan	Project Governance Management Plan	Recommended
Project Reporting Management Plan	Project Reporting Management Plan	Recommended
Project Audit Management Plan	Project Audit Management Plan	Recommended
Project Evaluation Management Plan	Project Evaluation Management Plan	Recommended
Project Closure Management Plan	Project Closure Management Plan	Recommended

We recommend applying some or all of the following best practice operating principles:

Project Management Principles

Agile Project Management Principles

Waterfall Project Management Principles

Recommends
Delivery
Components




Best Operating
Principles
Recommendation




Seven Consulting's Project Pathfinder Tool provides guidance on how to tailor your program or project. It offers recommendations on applying Agile or traditional methodology components, adopting operating practices, and preparing artefacts to support successful delivery.


Agile Dashboard




Benefits Tracking



Defects Tracking



Cost Tracking



Delivery Tracking

The Agile Dashboard combines multiple reports to provide a 'Dashboard', or snapshot of Agile projects progress. These include Burn-up Chart, Sprint Burn-Up, Cost Tracking, Benefits Tracking and Defect Reports.

Traditional Program Delivery Tools

Health Check Score




HealthCheck Tool




The Schedule HealthCheck Tool is designed to evaluate the quality, integrity and currency of a project schedule and recommend improvement areas.


Schedule Maturity



Overall Schedule Quality Score



Schedule Predictor




Project Confidence Level



Critical Path Analysis



Cumulative Probability




The Schedule Predictor Tool uses advanced algorithms to evaluate the precision of a project forecast date and the Project Manager's expected finish date based on actual performance. It provides a prediction trend line to recommend improvement areas.

Dashboard



Weekly Velocity




Earned Value



Task burndown



Effort Tracking



The Schedule Dashboard combines multiple reports to provide a 'Dashboard', or snapshot of Agile projects progress. These include Weekly Velocity, Earned Value, Task Burn-down and Effort Tracking.

Portfolio Optimisation Tool

Our Portfolio Optimisation Tool

can be used to prioritise projects, calculate changes to capacity and reshape your project portfolio working within configurable constraints like budget, resourcing, environments and SMEs.

Our tool can also produce graphs of projects according to their business priority versus their deliverability. These graphs can be very helpful in visualising the data and promoting the key discussions on projects within your portfolio.

Portfolio Optimisation Tool



Recent Project Assurance Experience

WOOLWORTHS GROUP

Woolworths had a large and complex IT project portfolio with a spend of approximately \$500m a year. This spend was a mix of development and infrastructure projects across four domains. Seven Consulting was engaged to address the specific concerns around project time delays and cost overruns and provided recommendations on the steps to proactively address these concerns.



Seven Consulting conducted an Assurance Review at NSW eHealth to ensure that projects undertaken were being done consistently and well, and delivering the business benefits in line with the Strategic Roadmap that was in place.



Seven Consulting conducted an Assurance Review on a \$40m+ Agile Project that was 50% complete. The engagement covered a general assessment relative to project objectives as well as calling out key strengths, key issues or risks and potential impact of those issues or risks. A recommendation report was provided based on our best-practice knowledge of how the project should be run, providing both the project team, and their management with practical recommendations to improve project success.



Seven Consulting conducted an Assurance Review of Revenue NSW's Agile Capability, identifying any gaps and areas for improvement.



Seven Consulting was engaged to do an Assurance Review of Endeavour Energy's complex multi-year project to deploy SAP modules. The approach Seven Consulting took was to define an optimised delivery approach to validate the program structure, delivery approach and bottom-up delivery plan with aligned resource forecasts and cost models.



The purpose of the IT Project Portfolio Review was to assess SVHA's projects against specific criteria:

Fit: To review the alignment of projects against strategy and principles.

Focus: To ensure that projects are prioritised and resourced accordingly.

Momentum: To assess if the projects are being run with appropriate degree of capability and governance to ensure delivery to scope, time, budget and quality.

Recent Project Assurance Experience



Seven Consulting was asked to review the quality management framework looking at their entire portfolio and how they govern delivery. Telstra selected 2 programs and 6 projects to be reviewed. The programs/projects were at different stages in their life-cycle and all had issues and challenges. We undertook a deep dive into the status of these projects and provided findings that included recommendations to assist the way in which Telstra governs and manages cost, scope, quality, milestones and relevant commercial implications.



Assurance Reviews of several major superannuation programs;

- MLC Encompass
- MLC FOFA
- MLC Swift
- MLC TERP

StrongerSuper Reporting Disclosure Program – Assurance Review and Program Management services.

Superstream Program (e Rollovers, eContributions, MCS Reporting, Legacy Products, Payback) – Assurance Review & Program Management services



Seven Consulting provided a Program Assurance Review of a major ERP program. Seven Consulting also assisted with a review of Medibank's business model and IT efficiency.



Information Management Program - Seven Consulting conducted an initial Assurance Review of the information management program and then provided Program and PMO Management turnaround services for this critical program supporting Oil Search's joint venture with Exxon.



RAPU / Apollo (CommInsure) – Seven Consulting was engaged to review the RAPU/ Apollo (CommInsure) and then subsequently program manage the turnaround of this major upgrade to CommInsure's product suite.



Seven Consulting provided a Project Assurance Review and Recommendations for the New Service Model program.

Improve Project Success Rates with Pathfinder

1. Follow a consistent approach to customising and optimising project delivery based on each project's and organisation's key characteristics.
2. Reduce the level of project management oversights or omissions.
3. Identify delivery approach risks and mitigants.
4. Create a draft schedule in MS Project or JIRA with streams, phases, deliverables, tasks and dependencies.
5. Enable better project outcomes.
6. All in 30 minutes or less.



Visit us for more information:

<https://www.sevenconsulting.com/project-pathfinder/>

Our projects so far:

Seven Consulting has been giving back to the wider community since 2007, by supporting our team and their families in voluntary projects to assist those who find themselves in need of help.

2007

Villawood Detention Centre
(Sydney)

2008

South Australian Detention Centre
(Sydney)

2011

Cambodian School Build
(Sydney)



2012

Barnardos Kingston
House (Sydney)



2013

Youth off the Streets
(Sydney)



2015

- Jesuit Refugee House – Blaiket (Sydney)
- Hanover Crisis Centre (Melbourne)



2016

Marian Villa (Sydney)



2021 – Mini Project 7

In 2021, Seven Consulting continued to acknowledge the importance of fostering a community presence. Seven Consulting team members across three cities were able to participate in multiple mini projects throughout the year to fulfill our Project 7 commitment.



2020

– **DONATION DRIVE**
Project 7 gave back to the community, by donating \$104,000 across 29 charities, enabling these organisations to create real change in the lives of those who need it most.



2019

- Avalon Centre (Melbourne)
- Dignity.org.au (Sydney)
- Bahay San Jose – House with No Steps Foundation (Manila)



2018

- Erin's Place (Sydney)
- Concordia Childrens Services (Manila)
- M.A.D. Woman Foundation (Melbourne)



2017

- Launch Housing (Melbourne)
- Cerebral Palsy Foundation (MNL)



2022 – Mini Project 7

- M.A.D. Woman (Melbourne)
- *The pencil case challenge*
- Bahay ni Maria and Tahanan ng Pagmamahal (Manila)



2023 – Mini Project 7

Sydney & Melbourne

- Clean Up Australia
- HeartKids
- M.A.D. Woman
- Sydney
- Balmoral Burn
- Monika's Rescue
- Pocket City Farms
- Manila
- Solar Hope
- JCI Batangas Caballero



2024

Sydney

- Northern Beaches Women's Shelter
- Melbourne
- Community Housing Limited
- Manila
- Habitat for Humanity Philippines
- Tanging Yaman Foundation Inc.



2025

Sydney

- CatholicCare

Manila

- A Home for the Angels


Melbourne

- Lighthouse Foundation





SEVEN CONSULTING DELIVERY SUMMIT



The purpose of the Seven Consulting annual Delivery Summit is to share our clients' best practices in program and project delivery. It also serves as a celebration of success, a thank you, a training session, and a networking opportunity for our clients and their selected delivery leads.

Some of the Delivery Summit Speakers include:

John Hunt - CIO & Managing Director of Group Enablement, Woolworths Group; **Jeya Shan** - Director Strategic Projects, CLP Power Hong Kong Limited; **Mick O'Brien** - Managing Director, EQT; **Darren Abbruzzese** - CIO Business Banking and Group Digital, NAB; **Glenn Waterson** - GM Retail Transformation, AGL; **Victoria Jones** - Head of Lending Transformation, ANZ; **Jane Harford** - Former Director of IT, Melbourne Girls Grammar; **Cindy Vandecasteele** - Former General Manager Customer Engagement, Alinta Energy; **Cameron McLean** - Former Chief Technology & Data Officer, GMHBA; **Margaret Wilde** - Program Director, NAB; **Geraldine Chin Moody** - Non-Executive Director & Chair Advisory Board, Directors Australia; **Alice Kunek** - Australian Professional Basketball Player, Seven Consulting Opals; **Kristy Wallace** - Australian Professional Basketball Player, Seven Consulting Opals

We have achieved an average NPS of **68** across our **6** Delivery Summits

Our Delivery Summit Supporting Organisations



Visit us for more information: www.sevenconsulting.com/seven-consulting-delivery-summit



Following on from being the first dedicated sponsor of the Matildas, we continue to support world-class Australian women's teams with the Seven Consulting Opals, currently ranked No.2 in the world and Olympics world bronze medal winners.

We are extremely proud to be official sponsors of the Australian Women's National Basketball team, the Seven Consulting Opals.



Seven Consulting is a proud naming rights partner of the Australian Women's National Basketball team, the Seven Consulting Opals





Australia's Best Program Delivery Company

Peak Results, Delivered Together

Seven Consulting Pty Ltd ABN 44 100 234 179

SYDNEY Level 13, 179 Elizabeth Street, Sydney, New South Wales 2000 **+61 (0)2 8267 5000**

MELBOURNE Level 5, 520 Collins Street Melbourne, Victoria 3000 **+61 (0)3 9617 8200**

PHILIPPINES - MAKATI Level 4, BDO Equitable Tower, 8751 Paseo de Roxas, Makati City, Philippines

PHILIPPINES – ALABANG Level 6, Asian Star Building, Asean Drive, Filinvest Corp City, Alabang, Muntinlupa City, Philippines

www.sevenconsulting.com